
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/11/2006

ESTIMATE SUMMARY 09:12:50

CONTID: C15157         ESTIMATE NO: 0007 PROG 2002

PCN: 15157-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Overlay SH 105 SH 83 West PERCENT TIME:

PROJECT NO: STA 105A-012                  

Overlay SH 105 SH 83 West

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 01/06/2006 DATE TIME STARTED 05/02/2005

2635 DELTA DRIVE DATE LET 03/10/2005 DATE WORK BEGAN

 DATE AWARDED 03/28/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,590,857.75 PARTICIPATING $ $ 200,152.25

AWARD PROJECT AMT: 2,557,832.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.46

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS100

93.81%

160,490.76

200,152.25

200,152.25

200,152.25

$

$

$

$

2,430,366.99

0.00

2,430,366.99

0.00

2,430,366.99

-38,367.49

0.00

2,391,999.50

0.00

AMOUNT DUE 2,391,999.50 200,152.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,152.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

128.0
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

569.59000 0.000 0.00

202-00010  
 

0010 *REMOVAL OF DELINEATOR 208.000 208.000

EACH 0.000 0.00

5.03000 208.000 1,046.24

202-00090  
 

0015 *REMOVAL OF CURB AND GUTTER 18.000 18.000

LF  0.000 0.00

66.87000 18.000 1,203.66

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 155,677.000 155,677.000

SY  0.000 0.00

0.92000 155,677.000 143,222.84

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 24.000 0.000

EACH 24.000 1,902.48

79.27000 24.000 1,902.48

202-00810  
 

0030 *REMOVAL OF FENCE 377.000 377.000

LF  0.000 0.00

5.53000 377.000 2,084.81

202-01000  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 138.000 138.000

LF  0.000 0.00

6.33000 138.000 873.54

202-01130  
 

0040 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

298.09000 2.000 596.18

202-01300  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,428.000 1,187.000

CY  241.000 6,172.01

25.61000 1,428.000 36,571.08

203-00060  
 

0050 BLADING 115.000 75.000

HOUR 38.000 4,001.78

105.31000 113.000 11,900.03

203-01500  
 

0055 *POTHOLING 27.000 27.000

HOUR 0.000 0.00

301.76000 27.000 8,147.52

203-01597  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 568.000 0.000

CY  320.000 4,944.00

15.45000 320.000 4,944.00

207-00205  
 

0065 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

16.37000 0.000 0.00

208-00002  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.900 1,990.95

2,212.17000 0.900 1,990.95

208-00200  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000

EACH 0.000 0.00

133.56000 16.000 2,136.96

210-00011  
 

0080 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

305.32000 1.000 305.32

210-00012  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

495.02000 1.000 495.02

210-00013  
 

0090 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

624.69000 0.000 0.00

212-00006  
 

0095 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 1.430 814.23

569.39000 1.430 814.23

213-00002  
 

0100 *MULCH TACKIFIER 400.000 0.000

LB  229.000 645.78

2.82000 229.000 645.78

213-00061  
 

0105 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 100.000 0.000

EACH 100.000 4,047.00

40.47000 100.000 4,047.00

214-00350  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 66.510 0.000

CY  66.510 2,808.05

42.22000 66.510 2,808.05

304-06007  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 7) 2,385.890 2,385.890

TON 0.000 0.00

27.69000 2,385.890 66,065.29

304-07000  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 53.440

TON 0.000 0.00

98.26000 53.440 5,251.01

403-00720  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,964.000 11,832.130

TON 54.560 2,389.18

43.79000 11,886.690 520,518.16

403-33841  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 18,092.960 18,012.210

TON 80.750 3,655.55

45.27000 18,092.960 819,068.30

403-33851  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 9,900.000 9,865.350

GAL 30.000 28.20

0.94000 9,895.350 9,301.63

411-10255  
 

0140 *24 INCH REINFORCED CONCRETE PIPE 354.000 354.000

LF  0.000 0.00

74.54000 354.000 26,387.16

603-01240  
 

0145 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000

LF  0.000 0.00

246.66000 56.000 13,812.96

603-02360  
 

0150 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,121.68000 2.000 2,243.36

603-05024  
 

0155 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

2,685.79000 1.000 2,685.79

603-05136  
 

0160 *INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,274.02000 3.000 12,822.06

604-00505  
 

0165 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,676.74000 1.000 4,676.74

604-30005  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 452.500 452.500

LF  0.000 0.00

20.16000 452.500 9,122.40

606-00301  
 

0175 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

234.63000 0.000 0.00

606-00710  
 

0180 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

956.76000 1.000 956.76

606-01340  
 

0185 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

1,057.00000 8.000 8,456.00

606-01370  
 

0190 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

788.08000 2.000 1,576.16

606-01385  
 

0195 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,260.93000 1.000 1,260.93

606-01390  
 

0200 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,543.91000 6.000 9,263.46

606-02005  
 

0205 *CONCRETE CURB RAMP 8.000 8.000

SY  0.000 0.00

235.62000 8.000 1,884.96

608-00010  
 

0210 *CURB AND GUTTER TYPE 2 (SECTION II-B) 18.000 18.000

LF  0.000 0.00

70.19000 18.000 1,263.42

609-21020  
 

0215 CURB TYPE 6 (SECTION M) 950.100 950.100

LF  0.000 0.00

8.52000 950.100 8,094.85

609-60011  
 

0220 *DELINEATOR (TYPE I) 283.000 150.000

EACH 133.000 1,546.79

11.63000 283.000 3,291.29

612-00001  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE II) 75.000 54.000

EACH 21.000 371.07

17.67000 75.000 1,325.25

612-00002  
 

0230 *DELINEATOR (TYPE III) 48.000 10.000

EACH 38.000 606.48

15.96000 48.000 766.08

612-00003  
 

0235 *SIGN PANEL (CLASS I) 70.000 0.000

SF  70.000 1,019.90

14.57000 70.000 1,019.90

614-00011  
 

0240 *SIGN PANEL (CLASS II) 307.000 0.000

SF  307.000 5,406.27

17.61000 307.000 5,406.27

614-00012  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

21.000 0.000

EACH 21.000 5,868.87

279.47000 21.000 5,868.87

614-01583  
 

0250 *FLASHING BEACON (SOLAR POWERED) 4.000 4.000

EACH 0.000 0.00

9,641.73000 4.000 38,566.92

614-80001  
 

0255 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

19,450.48000 0.950 18,477.96

625-00000  
 

0260 *CONSTRUCTION SURVEYING (HOURLY) 50.000 28.500

HOUR 0.000 0.00

105.08000 28.500 2,994.78

625-00001  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,813.57000 1.000 60,813.57

626-00000  
 

0270 *EPOXY PAVEMENT MARKING 587.000 0.000

GAL 587.000 36,746.20

62.60000 587.000 36,746.20

627-00005  
 

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,020.000 1,676.684

GAL 343.316 20,986.91

61.13000 2,020.000 123,482.60

627-00012  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

622.500 383.000

SF  239.500 3,465.57

14.47000 622.500 9,007.58

627-30325  
 

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,040.000 1,114.000

SF  926.000 8,500.68

9.18000 2,040.000 18,727.20

627-30330  
 

0290 *SURVEY MONUMENT (TYPE 1) 9.000 0.000

EACH 9.000 2,986.47

331.83000 9.000 2,986.47

629-01001  
 

0295 *FLAGGING 4,715.000 4,141.000

HOUR 574.000 12,220.46

21.29000 4,715.000 100,382.35

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 85.000 54.000

DAY 31.000 2,247.19

72.49000 85.000 6,161.65

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 109.000 84.000

DAY 25.000 10,191.00

407.64000 109.000 44,432.76

630-00012  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.800

EACH 0.000 0.00

134.06000 1.800 241.31

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.000 79.200

EACH 5.400 465.37

86.18000 84.600 7,290.83

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 3.600

EACH 9.900 1,171.27

118.31000 13.500 1,597.19

630-80343  
 

0325 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

6,002.95000 1.800 10,805.31

630-80355  
 

0330 *DRUM CHANNELIZING DEVICE 100.000 16.200

EACH 0.000 0.00

48.16000 16.200 780.19

630-80360  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE BARRIER (TEMPORARY) 120.000 108.000

LF  0.000 0.00

31.05000 108.000 3,353.40

630-80370  
 

0340 *TRAFFIC CONE 400.000 360.000

EACH 0.000 0.00

7.89000 360.000 2,840.40

630-80380  
 

0345 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 2,654.60

2,654.60000 1.000 2,654.60

630-80510  
 

0350 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

4,390.02000 0.900 3,951.02

630-85006  
 

0355 F/A MINOR CONTRACT REVISIONS 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 29,280.000 0.000

F A 29,280.000 29,280.00

1.00000 29,280.000 29,280.00

700-70012  
 

0365 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A SMOOTHNESS INCENTIVE PAYMENT 2,756.000 0.000

F A 2,756.000 2,756.00

1.00000 2,756.000 2,756.00

700-70035  
 

0385 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 



CONTID: C15157         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ADDED ITEM (DOLLAR)/ PRICE ADJ FOR OVERWEIGHT LOADS 0.000 -120.000

DOL 0.000 0.00

1.00000 -120.000 -120.00

900-00006  
 

0455 ADDED ITEM (DOLLAR)/ PRICE ADJ - WORKING TIME 
VIOLATION

0.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

0460 ADDED ITEM (LUMP SUM)/ DELAY FOR STORM SEWER REDESIGN 1.000 1.000

L S 0.000 0.00

6,552.40000 1.000 6,552.40

900-00014  
 

0465 ADDED ITEM (LUMP SUM)/ REALIGN STORM SEWER 1.000 1.000

L S 0.000 0.00

4,827.50000 1.000 4,827.50

900-00014  
 

0470 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

5,000.75000 1.000 5,000.75

202-00003  
 

0475 RIPRAP (9 INCH) 263.000 55.000

CY  208.000 18,304.00

88.00000 263.000 23,144.00

506-00209  
 

0480 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000

TON 0.000 0.00

125.00000 2.000 250.00

507-00400  
 

0485 12 INCH FLEXIBLE PIPE 20.000 20.000

LF  0.000 0.00

29.50000 20.000 590.00

603-61120  
 

0490 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

615-00030  
 

0495 FENCE BARBED WIRE WITH METAL POSTS 360.000 360.000

LF  0.000 0.00

3.50000 360.000 1,260.00

607-01000  
 

0500 CURB AND GUTTER TYPE 2 (SECTION II-B) 280.000 280.000

LF  0.000 0.00

30.00000 280.000 8,400.00

609-21020  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 GUARDRAIL TYPE 7 (SPECIAL) 50.000 50.000

LF  0.000 0.00

293.70000 50.000 14,685.00

606-00705  
 

0510 REMOVAL OF ASPHALT MAT 232.000 0.000

SY  232.000 561.44

2.42000 232.000 561.44

202-00220  
 

0515 CONCRETE CLASS B (MISCELLANEOUS) 8.000 8.000

CY  0.000 0.00

453.00000 8.000 3,624.00

601-01025  
 

0520 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,850.00000 1.000 3,850.00

604-00305  
 

0525 18 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

60.00000 10.000 600.00

603-10180  
 

0530 24 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

74.54000 10.000 745.40

603-10240  
 

0535 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

603-30024  
 

0540 ADDED ITEM (LUMP SUM)/ CORNER BRACE AND RESTRETCH 
FENCE

1.000 1.000

L S 0.000 0.00

415.00000 1.000 415.00

900-00014  
 

0545 ADDED ITEM (LUMP SUM)/ BARB WIRE GATE 1.000 1.000

L S 0.000 0.00

495.00000 1.000 495.00

900-00014  
 

0550 DOZING 72.000 0.000

HOUR 72.000 10,080.00

140.00000 72.000 10,080.00

203-01550  
 

0555 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,624.000 0.000

SY  3,624.000 12,684.00

3.50000 3,624.000 12,684.00

216-00041  
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PCN: 15157-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 105A-012                  ESTIMATE NO: 0007 09:12:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 SEEDING (NATIVE) 2.180 0.000

ACRE 2.180 1,815.77

832.92000 2.180 1,815.77

212-00006  
 

0565 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00100  
 

0570 ADDED ITEM (DOLLAR)/ UNIVERSAL INDUSTRIAL SALES CLAIM 0.000 0.000

DOL -4,680.000 -4,680.00

1.00000 -4,680.000 -4,680.00

900-00006  
 

0575 ADDED ITEM (DOLLAR)/ UNITED RENTALS NORTHWEST CLAIM 0.000 0.000

DOL -20,503.270 -20,503.27

1.00000 -20,503.270 -20,503.27

900-00006  
 

CAT 0200 $200,152.25 2,369,432.03CURRENT AMT 2,523,262.00 $$

CAT NO0300 STRUCTURES 

0400 *REMOVAL OF ASPHALT MAT (PLANING) 120.000 120.000

SY  0.000 0.00

0.92000 120.000 110.40

202-00240  
 

0405 *REMOVAL OF BRIDGE RAILING 70.000 70.000

LF  0.000 0.00

105.52000 70.000 7,386.40

202-00425  
 

0410 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 13.000 13.000

TON 0.000 0.00

45.27000 13.000 588.51

403-33851  
 

0415 *CONCRETE (PATCHING) 75.000 45.000

SF  0.000 0.00

155.36000 45.000 6,991.20

601-06150  
 

0420 *BRIDGE RAIL TYPE 10R 72.000 72.000

LF  0.000 0.00

149.45000 72.000 10,760.40

606-11010  
 

CAT 0300 $0.00 25,836.91CURRENT AMT 30,497.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,236.80000 1.000 21,236.80

620-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,699.85000 1.000 14,699.85

620-00012  
 

0435 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

995.48000 0.000 0.00

620-00015  
 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,161.39000 1.000 1,161.39

620-00020  
 

0445 ADDED ITEM (DOLLAR)/ PRICE ADJ - OUT OF SPEC FIELD LAB 0.000 -2,000.000

DOL 0.000 0.00

1.00000 -2,000.000 -2,000.00

900-00006  
 

CAT 0400 $0.00 35,098.04CURRENT AMT 37,098.04 $$

PROJECT TOTAL 200,152.25 $ 2,430,366.98CURRENT AMT 2,590,857.75 $$


